TWDB - Base Level Engineering
CNMS Certificate of Completion

HUC-8 Watershed #: 13070006

HUC-8 Watershed Name: Coyanosa-Hackberry Draws
BLE Contract #: 2101792543

BLE Contractor: AtkinsRéalis

TWDB Contract Manager & Contact: Jenna Rao, Jenna.Rao@twdb.texas.gov
BLE Contractor Project Manager & Contact: Seth Ahrens, seth.ahrens@atkinsrealis.com
FEMA Region 6 CNMS Coordinator & Contact: Michael Johnson, michael.johnson@aecom.com

This signed certificate provides confirmation that the CNMS deliverable for the above-referenced
HUC-8 watershed has been reviewed by a representative of FEMA Region 6 for both completeness
and compliance with the CNMS BLE Update Guidance dated October 1st, 2023, or the most current
guidance available as of the date of signatures below.

As of the date of the signatures below, the CNMS task can be considered complete for the purpose of
the TWDB contract, and no additional review of deliverables is required. Additionally, this signed
certificate indicates that the deliverables meet the requirements outlined by FEMA for inclusion in
the CNMS database.

This signed certificate shall be supplied to TWDB and its designated independent technical
reviewer by the BLE contractor as part of the final BLE submittal package. Omission of this
certificate will render the submittal incomplete for the purpose of both independent technical
review and satisfactory completion of contract requirements. It is the responsibility of the BLE
contractor to obtain review of both the CNMS scoping and final deliverables by the authorized
FEMA Region 6 CNMS representative and obtain all required signatures at the completion of this
review process.

Signature of FEMA Region 6 CNMS Coordinator Date

10/28/2024

//

ignature of BLE Contractor Project Manager Date

W
1/15/2025




